

ENGINEERING CHANGE NOTICE

Date: 01.11.21		ECN #: 404			
Project No.: D205-594		Created By: <i>[Signature]</i>	Checked By: <i>LP</i>		
Project Name: EXTENDED HEIGHT GEAR		Approved By: <i>[Signature]</i> (proj. manager)	Approved By: N/A (management if req'd)		
Description of Change: RELEASE DSI 9224					
Notification/Acceptance	Affected	Authorization			
QA	✓	REQUEST FROM MKTG			
Production	✓				
Planning	✓				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File (Electronic)	✓		CP	ASAP	01.11.22 <i>CP</i>
Update Pink File (MKTG/ENG)	✓		DS	01.11.21	01.11.21 <i>[Signature]</i>
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		DS	01.11.21	01.11.21 <i>[Signature]</i>
Update DEO Binder	✓		DS	ASAP	01.11.22 <i>CP</i>
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form	✓		DS	01.11.21	01.11.21 <i>[Signature]</i>
Move Electronic File	✓		DS	01.11.21	01.11.21 <i>[Signature]</i>
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036	✓		DS	01.11.21	01.11.21 <i>[Signature]</i>
Scan & Email Barbados	✓		CP/JS	<i>[Signature]</i>	01/11/22 <i>[Signature]</i>
Notes:					
<ul style="list-style-type: none"> - CREATE IPI'S AS REQUIRED. - CROSSTUBES IN PRODUCTION FOR HELITECH SHOULD BE ASSEMBLED AND SHIPPED AS D205-596-101/-103 INSTEAD OF D205-596-001/-003 - D205-596-101/-103/105/-107/-109/-111 ALL AT CHG <u>001</u> 					